
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:38 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Chui, Michelle

Diary #: 018 Date: 07-Mar-2012 Wednesday

Approved Date:

Shift Hours: 12:30 AM 12:00 PM Break: Over Time: 02:00

Const Calendar Day: 911

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

windy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

I was on the OBG Caltrans conex box office recording sag measurements. Measurement crew memebers
with me were Phil Latasa + Sami Daouk on the North & South Main Spans as well as the North & South
West Loops and Alex Schmitt + Daryoush Bahar on the North & South Side Spans. At 06:52am, ABF cut
off all measurement crew memebers. CT crew were told to get off from the catwalk footbridge. Sunrise this
morning was at 06:29am. We agreed our sag measurements with ABF Engineer (Adam Roebuck) &
departed from the bridge deck at 07:40am. I continued with entering all sag measurements & old (early
Jan - Feb, 2012) sag measurements for Brian Boal's cable adjustment crew onto a spreadsheet back at
the office. ABF's sag measurements are also being entered into the spreadsheet as well.
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